

# FY 2019 MAJOR PROJECT STATUS

## NJ TRANSIT

### Bus Acquisition Program {DBNUM: T111}

COUNTY: Various

MUNICIPALITY: Various

#### Articulated Bus Purchase (85) (Debt Service)

STATUS: Project Complete

#### Cruiser Bus Purchase (45ft) (67) (Debt Service)

STATUS: Project Complete

#### Cruiser Bus Replacements (1104)

STATUS: Current Completion date: 12/24.

#### Transit Bus Purchase (40ft) (192) (Debt Service)

STATUS: Current Completion date: 12/19.

### Bus Support Facilities and Equipment {DBNUM: T08}

COUNTY: Various

MUNICIPALITY: Various

#### Bus Signs/Shelters Maint/Upgrade Prog (FY14-18)

STATUS: Current Completion date: 09/21.

#### Howell Garage CNG Fill Station Expansion

STATUS: Current Completion Date 8/20.

### Cumberland County Bus Program {DBNUM: T170}

COUNTY: Cumberland

MUNICIPALITY: Various

#### Local-Cumberland Cty Bus Prog (Oper Assist) Outyears

STATUS: Current Completion date: 12/19.

### Delco Lead Safe Haven Storage and Re-inspection Facility Project {DBNUM: T907}

COUNTY: Various

MUNICIPALITY: Various

#### SANDY Delco Vehicle Storage

STATUS: Current Completion date: 12/24.

### Lackawanna Cutoff MOS Project {DBNUM: T535}

COUNTY: Morris, Sussex, Warren

MUNICIPALITY: Various

#### Lackawanna Cut-off - Port Morris-Andover

STATUS: Current Completion date: 12/25.

# FY 2019 MAJOR PROJECT STATUS

## NJ TRANSIT

### Light Rail Vehicle Rolling Stock {DBNUM: T550}

COUNTY: Various

MUNICIPALITY: Various

#### Light Rail Vehicle Capacity Extenders-HBLR (25), NLR (10)

STATUS: Current completion date: 4/20.

### NEC Elizabeth Intermodal Station Improvements {DBNUM: T600}

COUNTY: Union

MUNICIPALITY: Elizabeth City

#### Elizabeth Intermodal Station Reconstruction

STATUS: Current Completion date is 12/22.

### Perth Amboy Intermodal ADA Improvements {DBNUM: T620}

COUNTY: Middlesex

MUNICIPALITY: Perth Amboy City

#### Perth Amboy High Level Platform Construction

STATUS: Current Completion date 10/23

### Preventive Maintenance-Bus {DBNUM: T135}

COUNTY: Various

MUNICIPALITY: Various

#### Preventive Maintenance - Bus

STATUS: Ongoing

### Preventive Maintenance-Rail {DBNUM: T39}

COUNTY: Various

MUNICIPALITY: Various

#### Preventive Maintenance - Rail

STATUS: Ongoing

#### Preventive Maintenance - Rail (JARC)

STATUS: Ongoing

### Rail Rolling Stock Procurement {DBNUM: T112}

COUNTY: Various

MUNICIPALITY: Various

#### Dual Power Loco Purchase (22) (Debt Service)

STATUS: Ongoing

#### Multi-Level Power Cars (113)

STATUS: Current Completion date: 12/26.

#### PL42 Extended Life SOGR Program (33 Locomotives)

STATUS: Current Completion date: 3/26.

# FY 2019 MAJOR PROJECT STATUS

## NJ TRANSIT

### Rail Support Facilities and Equipment {DBNUM: T37}

COUNTY: Various

MUNICIPALITY: Various

#### SANDY Hoboken Long Slip Fill-Improvement

STATUS: Current Completion date: 4/24

### Section 5310 Program {DBNUM: T150}

COUNTY: Various

MUNICIPALITY: Various

#### Local-E and D Bus Purch Prog Outyears

STATUS: Ongoing

### Section 5311 Program {DBNUM: T151}

COUNTY: Various

MUNICIPALITY: Various

#### Local-Rural Transit Program Contracts Outyears

STATUS: Ongoing

### Signals and Communications/Electric Traction Systems {DBNUM: T50}

COUNTY: Various

MUNICIPALITY: Various

#### Gladstone Catenary Pole Resiliency

STATUS: Project Complete

#### SANDY - Signals and Communication Resilience

STATUS: Current Completion date: 6/22

#### SANDY NJ TRANSITGRID

STATUS: Current Completion date: 10/24

#### SANDY Replacement Mason/Bulding 9 Substation

STATUS: Completion date is 6/22.

#### Signal Renewal Long Branch to Bay Head

STATUS: Completion date is 12/19.

#### West Summit Interlocking Improvement

STATUS: Current Completion date: 9/22.

### SJ BRT/Avandale Park Ride {DBNUM: T630}

COUNTY: Camden

MUNICIPALITY: Winslow Twp

#### SJ BRT/Avandale Park Ride (Bus Livability)

STATUS: Current completion date: 12/19.

# FY 2019 MAJOR PROJECT STATUS

## NJ TRANSIT

### Small/Special Services Program {DBNUM: T120}

COUNTY: Various

MUNICIPALITY: Various

### Local-East Windsor Comm Shuttle Oper Sppt (FY15-18)

STATUS: Completion date: 12/19.