

FY 2021 DRAFT MAJOR PROJECT STATUS

NJ TRANSIT

Bus Acquisition Program {DBNUM: T111}

COUNTY: Various

MUNICIPALITY: Various

Articulated Bus Replacement (85)

STATUS: Project Completion date: 05/2021.

Bus Support Facilities and Equipment {DBNUM: T08}

COUNTY: Various

MUNICIPALITY: Various

Bus Signs/Shelters Maint/Upgrade Prog (FY14-18)

STATUS: Project Completion date: 03/2021.

Howell Garage CNG Compressor Replacement

STATUS: Project Completion date: 04/2021.

Lackawanna Cutoff MOS Project {DBNUM: T535}

COUNTY: Morris, Sussex, Warren

MUNICIPALITY: Various

Lackawanna Cut-off - Port Morris-Andover

STATUS: Project Completion date: 6/2025.

Locomotive Overhaul {DBNUM: T53E}

COUNTY: Various

MUNICIPALITY: Various

PL42 Diesel Locomotive Overhaul (10)

STATUS: Project Completion date: 09/2026.

NEC Elizabeth Intermodal Station Improvements {DBNUM: T600}

COUNTY: Union

MUNICIPALITY: Elizabeth City

Elizabeth Intermodal Station Reconstruction

STATUS: Project Completion date: 7/2023.

NJ TRANSIT Grid Project {DBNUM: T910}

COUNTY: Various

MUNICIPALITY: Various

NJ TRANSIT Grid Project

STATUS: SECT 5324 funding was authorized in 08/2020.

FY 2021 DRAFT MAJOR PROJECT STATUS

NJ TRANSIT

Perth Amboy Intermodal ADA Improvements {DBNUM: T620}

COUNTY: Middlesex

MUNICIPALITY: Perth Amboy City

Perth Amboy Station - ADA Improvements

STATUS: Project Completion date: 12/2023.

Portal Bridge North {DBNUM: T538}

COUNTY: Various

MUNICIPALITY: Various

Portal North Bridge

STATUS: Anticipated project completion date: 2026.

Rail Rolling Stock Procurement {DBNUM: T112}

COUNTY: Various

MUNICIPALITY: Various

Dual Power Loco Purchase (22) (Debt Repay)

STATUS: Project Completion date: 12/2021.

Multilevel III Purchase (113)

STATUS: Project Completion date: 09/2025.

Rail Support Facilities and Equipment {DBNUM: T37}

COUNTY: Various

MUNICIPALITY: Various

West Summit Interlocking Improvement

STATUS: Project Completion date: 05/2023.

Signals and Communications/Electric Traction Systems {DBNUM: T50}

COUNTY: Various

MUNICIPALITY: Various

Signal Renewal Brielle to Bay Head

STATUS: Project Completion date: 06/2021.