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STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
DVRPC

            As of July 19, 2013, NJDOT Local Aid will complete reviewing preliminary submission of 
the project’s PS&E package for construction in FY2013.  The county needs to submit an ER.

Egg Harbor Road, Hurffville‐Cross Keys Road to Hurffville‐Grenloch Road, CR 630 (DB#: D0503 / 
UPC#: 058051)
COUNTY:
MUNICIPALITY: Washington Twp

Gloucester

STATUS:

            The Design phase is progressing. Base maps are completed. A traffic circulation study was 
performed at Mercer Mall. ROW is being established, and property lines are identified. A Public 
Information Action Plan has been initiated.

Route   1, Southbound, Nassau Park Boulevard to Quaker Bridge Mall Overpass (DB#: 01330A / 
UPC#: 013301)
COUNTY:
MUNICIPALITY: Lawrence Twp, West Windsor Twp

Mercer

STATUS:

            On June 7, 2013, NJDOT sent a funding request to FHWA for a contract mod. with Taylor 
Wiseman Taylor to move the water quality basin.

Route  30, Blue Anchor Dam (DB#: 93266 / UPC#: 950292)
COUNTY:
MUNICIPALITY: Winslow Twp

Camden

STATUS:

            This Limited Scope Project graduated from Concept Development directly to Final Design 
in May 2013. CD report was approved by FHWA in April 2013.

Route  38, Route 30/130 to Lenola Road (CR 608) (DB#: 11334 / UPC#: 113340)
COUNTY:
MUNICIPALITY: Maple Shade Twp, Cherry Hill Twp, Pennsauken Twp

Burlington, Camden

STATUS:

            STIP approval obtained 07/27/2013. DVRPC met at the end of June 2013 to process the 
STIP request. A TIP amendment is needed and is being processed.
Funding request prepared and submitted on 04/29/2013 to Federal Aid for authorization. The 
ICE and budget has been finalized. The designerʹs proposal
has been negotiated. The project was presented at the 04/10/2013 CPSC meeting and was 
approved to advance to PE. A PIC was held on 1/22/2013 in
Cherry Hill. A local officials meeting was held on 12/19/2012.  A Core Group meeting was held 
on 12/18/2012.

Route  70, Route 38 to Cropwell Road (DB#: 11338 / UPC#: 113380)
COUNTY:
MUNICIPALITY: Pennsauken Twp, Cherry Hill Twp, Evesham Twp

Camden, Burlington

STATUS:

Section XI ‐ Page 1



FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
DVRPC

            A meeting was scheduled with the FHWA on 08/05/2013 to go over the developments of 
the project. The designer has completed the testing for the additional bridge decks for chlorides. 
The testing was completed and the results
received in June 2013. A request to the CCB will be sent to the Directorʹs office for approval 
when the new scope for the project is finalized. A new schedule will
be developed to reflect the scope changes when approvals from the Change Control Board and 
the Consultant Selection Committee are received.

Route  76/676, Bridge Deck Replacements (DB#: 11326 / UPC#: 113260)
COUNTY:
MUNICIPALITY: Camden City, Gloucester City

Camden

STATUS:

            Alternative Development in progress, a Core Group Meeting was held May 29, 2013. An 
officials briefing was held June 21, 2013. Five conceptual solutions to
flooding were initially identified through project screening to mitigate flooding problems at 
Route 130 and Comly Lane: 1.Modify Existing NJDOT Pump Station
‐ Comly Lane Runoff Only 2.Modify Existing NJDOT Pump Station ‐ Comly Lane and Route 130 
Runoff 3.New Pump Station ‐ Comly Lane Runoff Only 4. New
Pump Station ‐ Comly Lane and Route 130 Runoff 5. Detention Basin.

Route 130, Camden County, Drainage (DB#: 08366 / UPC#: 083660)
COUNTY:
MUNICIPALITY: Collingswood Boro

Camden

STATUS:

            The funding for Final Design was authorized by FHWA on 9/26/12. The Environmental 
document (CED) for the project has been approved by FHWA on 8/28/12. Agreement for 
Structural Design Consultant was negotiated and has been approved by the DAGs Office.  In‐
house Design and Support funding included in FHWAs authorization.  Final Design is 
underway as of Nov. 2012.

Route 130, Raccoon Creek Bridge Replacement and Pavement Rehabilitation (DB#: 98344 / UPC#: 
983440)
COUNTY:
MUNICIPALITY: Logan Twp

Gloucester

STATUS:

            The intersection of Rt. 168 and Browning Road is included in the Concept study.

Route 168, I‐295 Interchange Improvements (DB#: X227A2 / UPC#: 048006)
COUNTY:
MUNICIPALITY: Mount Ephraim Boro, Haddon Heights Boro, Bellmawr Boro

Camden

STATUS:
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            Currently waiting for PE proposal from Consultant. CPC approved in Feb ʹ13; CD 
Graduation in Feb. 2013; presented to CPSC on 2/11/13; Project will not be
broken into two parts as previously thought. The project will continue as Pavement 
Reconstruction. Local Officials Meeting was held In July 2012.
Public Information Center was scheduled for October 25, 2012. Next step is PE Agreement with 
Designer.

Route 168, Merchant Street to Ferry Avenue, Pavement (DB#: 10341 / UPC#: 103410)
COUNTY:
MUNICIPALITY: Audubon Park Boro, Woodlynne Boro, Camden City

Camden

STATUS:

            A consolidated Alternative Analysis was submitted to SHPO on May 12, 2012 for review 
and comments. Project is awaiting SHPOʹs comments.  Senior management to make a decision 
regarding reassignment of South Broad Bridge project to the county since the Department has no 
jurisdiction over either the bridge or this portion of Route 206 roadway.
At the recommendation of the Environmental team, a meeting was held on October 7, 2010, with 
the City, County, FHWA, SHPO, and the department staff involved with the project. All 
Alternatives Analyses are to be merged into one for submission to FHWA and SHPO. 
Preliminary Design Development is near completion. The Environmental Document is still being 
prepared.

Route 206, South Broad Street Bridge over Assunpink Creek (DB#: L064 / UPC#: 950151)
COUNTY:
MUNICIPALITY: Trenton City

Mercer

STATUS:

            Waiting for funding to advance PE Effort. Received consultant proposal for alignment 
outside of Landfill. Revised PE required for new alignment.

Route 295/42, Missing Moves, Bellmawr (DB#: 355A / UPC#: 950541)
COUNTY:
MUNICIPALITY: Bellmawr Boro, Mount Ephraim Boro

Camden

STATUS:

            Contract Executed: August 20, 2012.
Awarded: August 2, 2012
Advertisement: June 14 2012
Bids: July 10, 2012

Route 295/42/I‐76, Direct Connection, Camden County, Advanced ITS Contract (DB#: 355F / UPC#: 
118045)
COUNTY:
MUNICIPALITY: Bellmawr Boro, Gloucester City

Camden

STATUS:

Section XI ‐ Page 3



FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
DVRPC

            PRE CON: February 20, 2013
CON PIC: February 21, 2013
AWARDED: JANUARY 18, 2013.
Notice to Proceed: February 6, 2013

Route 295/42/I‐76, Direct Connection, Contract 1 (DB#: 355B / UPC#: 113000)
COUNTY:
MUNICIPALITY: Bellmawr Boro, Gloucester City

Camden

STATUS:

            Pre‐PS&E submitted June 28, 2013.
PS&E in August 2013
Supreme Court ruled in NJDOT’s favor on 4/26/13.

Route 295/42/I‐76, Direct Connection, Contract 2 (DB#: 355C / UPC#: 113010)
COUNTY:
MUNICIPALITY: Bellmawr Boro, Mount Ephraim Boro

Camden

STATUS:

            Designer proceeding with features of FD to coordinate contracts.
Final design funding approved and modification executed for this work.

Route 295/42/I‐76, Direct Connection, Contract 3 (DB#: 355D / UPC#: 113020)
COUNTY:
MUNICIPALITY: Bellmawr Boro, Mount Ephraim Boro

Camden

STATUS:

            Final Design funding was authorized and modification executed December 2011. 
Proceeding with some design elements to coordinated
design with other contracts.

Route 295/42/I‐76, Direct Connection, Contract 4 (DB#: 355E / UPC#: 113030)
COUNTY:
MUNICIPALITY: Bellmawr Boro, Mount Ephraim Boro

Camden

STATUS:
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            Work for this State‐sponsored project has been completed using a total of $16 million State 
Aid Trust fund dollars. Some of this amount was programmed from FY2010 to FY2018 in the 
FY2010 and FY2012 TIPs. $8 million State dollars are currently programmed in the FY2014‐2017 
TIP. The following phases have been completed
(Phase 1) Aura/Richwood Rte. 322 widening relief project ‐ Gloucester County used 
approximately $6 million to construct roadway improvements of Rte. 322 near Rte. 55 overpass 
in the Richwood area of Harrison Township.
(Phase 2) Gloucester County used funds to complete the Rte. 322 By‐pass in Harrison Twp. from 
Rte. 45 to CR. 618. The construction of the By‐pass was completed in two phases:
‐ Phase 1: Approximately $6 million for purchase of right‐of‐way, $2.5 million in construction 
costs installing a new traffic signal and basin area near CR 618 in Phase 1 for the Rte. 322 By‐ 
Pass,
‐ Phase 2: $12 million Phase 2 construction of the bridge and roadway completing the by‐pass tie‐
in with Rte. 45 in 2012.
These improvements have been extremely successful in alleviating past traffic congestion in the 
two areas of Rte. 322 since construction was completed.

Route 322, Corridor Congestion Relief Project (DB#: 07369 / UPC#: 073690)
COUNTY:
MUNICIPALITY: Harrison Twp

Gloucester

STATUS:

            The South Pemberton Road, CR 530 project was broken into two projects in FY2012‐2015 
TIP for NJ. Construction for Phase I of the project (DB# D9912) has been authorized. Phase 2 of 
the project (DB# D9912A) is waiting for right‐of‐way authorization by NJDOT. The county is 
expecting to receive a revised ER based on FHWA comments to the original ER by August 5, 
2013.

South Pemberton Road, CR 530, Phase 2 (DB#: D9912A / UPC#: 123210)
COUNTY:
MUNICIPALITY: Pemberton Boro, Pemberton Twp, Southampton Twp

Burlington

STATUS:

            A draft concept has been developed to replace the East State Street Bridge. A meeting 
with Trenton officials is being requested to discuss impact on Firehouse and EMS facilities.

Trenton Amtrak Bridges (DB#: 99362 / UPC#: 993620)
COUNTY:
MUNICIPALITY: Trenton City

Mercer

STATUS:
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            Continued conversations with FHWA on project definition.

Greenville Yard and Lift Bridge – State‐of‐Good‐Repair (DB#: 09338B / UPC#: 108019)
COUNTY:
MUNICIPALITY: Jersey City

Hudson

STATUS:

            Project implementation awaiting intergovernmental agreement.

North Avenue Corridor Improvement Project (NACI) (DB#: 06318F / UPC#: 088005)
COUNTY:
MUNICIPALITY: Elizabeth City

Union

STATUS:

            Route 7 Wittpenn Bridge: Contract 1 (under construction) ‐ completion anticipated 
10/2013.  Contract 2 (under construction) ‐ completion anticipated 11/2014.  Contract 3 ‐ Project 
advertisement date is dependent on progress of contract 1.  CON authorization expected in late 
fall 2013. This is a federal stimulus  (ARRA‐funded) project. Contract 4 ‐ Final Design proceeding 
with reciept of ARRA funding. Utilities and ROW impacted. Relocations schemes under 
development. CON award expected in summer 2015. Route 139: Contract 3: NJDOT is working 
with Jersey City to develop acceptable detour plans for the construction stages, requiring 
shifting of the eastbound viaduct. The project is on schedule to be advertised in spring 2013. 
Route 1&9T Extension:  Preliminary engineering initiated 3/2012.  The project crosses NJ 
TRANSIT and Norfolk Southern rail lines and involves several utilities. Route 1&9 Pulaski 
Skyway: Contract 1 (completion 2/2013); Contract 2 (award expected summer 2013; ROW 
availability in fall 2013); Contract 3 (award expected summer 2013); Contract 4 (advertising 
expected winter 2013; in PE phase).

PANY&NJ‐NJDOT Project Program (DB#: 11407 / UPC#: 114070)
COUNTY:
MUNICIPALITY: Jersey City, Newark City, Kearny Town

Hudson, Essex

STATUS:

            Community: Community is fully supporting.
Cost: Construction Cost $110 M. 
Environment: All DEP related permits will be obtained in 2013 (as part of Contract A work).
Plan: This project is in final design which will be completed in 2015. 
Row: The ROW processes are ongoing and will be completed in 2014. 
Schedule: Construction award planned for winter 2017.

Route   3, Route  46, Valley Road and Notch/Rifle Camp Road Interchange, Contract B (DB#: 059B / 
UPC#: 123020)
COUNTY:
MUNICIPALITY: Little Falls Twp, Clifton City

Passaic

STATUS:
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            After massive damage to the barrier island by superstorm Sandy, NJDOT is trying to 
restore Route 35 on an emergency basis. The plan is to advertise two weeks after Route 35 MP 4‐
9 contract. 
 
Plan: Final Design submitted in 1/2013. Construction in August 2013.

Route  35, Restoration, Berkley Twp. to Toms River Twp. (MP 0‐4) (DB#: 9147A / UPC#: 950319)
COUNTY:
MUNICIPALITY: Berkeley Twp, Seaside Heights Boro, Toms River Twp

Ocean

STATUS:

            After massive damage to the barrier island by super storm Sandy, NJDOT is trying to 
restore Route 35 on an emergency basis.   Community: The project has community support.
  
Plan: Final Design submitted in 1/2013. Advertised in spring 2013.  Construction in August 2013.

Route  35, Restoration, Toms River Twp. to Mantoloking (MP 4‐9) (DB#: 9147C / UPC#: 950321)
COUNTY:
MUNICIPALITY: Toms River Twp, Lavallette Boro, Brick Twp

Ocean

STATUS:

            Community: Officials briefing held on March 28, 2012 in Toms River municipal building. 
Cost: Maintaining traffic during construction requires staging and utilizing the existing 
westbound structure to carry at least one lane of traffic eastbound to allow a contractor adequate 
work zone during construction. 
Environment: SAV Survey began September 2012.  
Row: $ 1.70 M to finalize Riparian and ownership. 
Schedule: Hurricane Sandy emergency repairs being finalized ‐ Ajax protection for scour being 
installed. Final design anticipated October 2013.
Utilities: Will be finalized during design.

Route  37, Mathis Bridge Eastbound over Barnegat Bay (DB#: 06369 / UPC#: 063690)
COUNTY:
MUNICIPALITY: Toms River Twp

Ocean

STATUS:

            Contract 2 is under construction.  Estimated completion is Winter 2016.

Route  72, Manahawkin Bay Bridges, Contract 2 (DB#: 00357A / UPC#: 118012)
COUNTY:
MUNICIPALITY: Stafford Twp

Ocean

STATUS:
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            The final design for this contract is on schedule. The advertisement, award and 
construction of this contract will be done after the traffic is diverted onto the new bridge being 
constructed under contract 2. Estimated completion summer 2018.

Route  72, Manahawkin Bay Bridges, Contract 4 (DB#: 00357C / UPC#: 118014)
COUNTY:
MUNICIPALITY: Stafford Twp

Ocean

STATUS:

            This project is under construction with a scheduled completion date of 4/2015. A pre‐
construction Public Information Center and Reforestation Public Forum was held on September 
13, 2012. The overall public reaction remains favorable. Received a resolution of support for the 
project from the Township of Parsippany‐Troy Hills on March 20, 2012.

Cost: TIP Modification for construction funding was approved on April 19, 2012. 
Environment: Received FHWA concurrence for the construction phase Environmental Re‐
evaluation document on April 16, 2012.
Received FHWA concurrence for the right of way acquistion phase Environmental Re‐evaluation 
document on September 10, 2008.
Received an approved Freshwater Wetlands Letter of Interpretation (LOI) from the NJDEP on 
July 9, 2007.
The Categorical Exclusion Document (CED) received concurrence from the FHWA on June 8, 
2006.  
The project will require a NJDEP Freshwater Wetland Individual Permit and a Highway Agency 
Storm Water General Permit. 
Utilities: The Utility Agreement process has been completed.
Due to the deteriorating conditions of the I‐80 bridge decks over I‐287 NB and Smith Road, the 
deck replacements for these two bridges had been advanced as an accelerated break‐out project 
(Rt 80, Bridges over Rt 287 NB and Smith Road). 
Row: ROW for the project has been acquired. 
Schedule: Project was awarded on June 29, 2012 for $73,584,417.15.  Construction of this project is 
started in September 2012.

Route  80, Parsippany‐Troy Hills Roadway Improvement (DB#: 00371B / UPC#: 003712)
COUNTY:
MUNICIPALITY: Parsippany‐Troy Hills Twp

Morris

STATUS:
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            Community: A Public Information Center / Public Forum was held on June 3, 2009.  The 
overall public reaction was favorable.

NJDOT worked with the FHWA, and officials from Somerset County, Hillsborough Township 
and Montgomery Township on the development of a ʺconsensusʺ scheme for the project.  
Hillsborough Township passed a Resolution of Support for the ʺconsensusʺ plan on July 10, 2007 
and Montgomery Township passed a Resolution of Support for the ʺconsensusʺ plan on August 
2, 2007. 
Cost: The construction cost of Contract B is estimated to be $68.8 million. 
Environment: The Flood Hazard Area Individual Permit and the Freshwater Wetlands 
Individual Permit for the project were issued by the NJDEP on October 26, 2009. The 
reforestation plan approval was received from the DEP on December 3, 2009. Environmental Re‐
evaluation received concurrence from FHWA on June 30, 2010.  An Environmental Re‐
evaluation document (ER) was approved (concurrence) by the Federal Highway Administration 
(FHWA) on September 17, 1999. The FHWA issued a Record of Decision for the Final 
Environmental Impact Statement (FEIS) on March 20, 1989.

The project will require a NJDEP Freshwater Wetland Individual Permit, Flood Hazard Area 
Individual Permit, reforestation plan, Delaware & Raritan Canal Commission approval and a 
Highway Agency Storm Water Permit. 

The project, now known as ʺRoute 206 Bypass Contract Bʺ, is in the Final Design phase of plan 
development.  The ʺSmart Solutionsʺ review of the project was completed on August 22, 2007.  
This project addresses the areas immediately north and south of the Route 206 Bypass Contract 
A breakout project (UPC 098006) and includes the area between Mountain View Road and 
Hillsborough Road as well as the area between Amwell Road (CR 514) and Old Somerville Road. 
Row: The right of way acquisition process is underway.  Five new parcels will be required to 
accommodate the ʺSmart Solutionsʺ changes.  A sixth parcel has been recently placed on the 
National and State Registers of Historic Places and is also on the Green Acres Recreational and 
Open Space Inventory.  A Green Acres scoping hearing was held on August 31, 2010. 
Schedule: Construction of the project is currently unknown due to design and construction 
funding uncertainty.  Advanced Utility Relocation construction for Contract B is anticipated to 
begin in the late summer of 2013. 
Utilities: Currently preparing utility relocation schemes. Advance Utility Relocation construction 
plans for Contract B, which includes the Buckeye pipeline and AT&T facility, has been prepared 
and the advance utility construction work is expected to start in the late summer of 2013.

Route 206 Bypass, Mountain View Road to Old Somerville Road (Sections 14A & 15A) Contract B 
(DB#: 779 / UPC#: 960597)
COUNTY:
MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:
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FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
NJTPA

            Project has been broken out from the Route 206 15N project. Project will advance in FY 
2014 TIP for DES phase.

Route 206, Valley Road to Brown Avenue (DB#: 780A / UPC#: 108021)
COUNTY:
MUNICIPALITY: Hillsborough Twp

Somerset

STATUS:

            In April 2013, PANYNJ Board authorized a $1.5 billion public‐private partnership for 
replacement of the Goethals Bridge. Anticipated construction in early 2014.

Route 278, Goethals Bridge Replacement (DB#: N1205 / UPC#: 123770)
COUNTY:
MUNICIPALITY: Elizabeth City

Union

STATUS:

            Community: Outreach is ongoing with City of Newark and local groups. 
Environment: Riparian grant required to rebuild bulkhead. 
Final Design underway.
ROW Funding Authorized September 2012.
Schedule: Design agreement executed 11‐7‐11.  MLK bridge added to this project. 
Utilities: Coordination meetings with various utility companies are on‐going.

Route 280, Route 21 Interchange Improvements (DB#: 00314 / UPC#: 003140)
COUNTY:
MUNICIPALITY: Newark City, Harrison Town

Essex, Hudson

STATUS:

            In May 2013, the US Coast Guard approved the PANYNJʹs environmental plan to raise the 
existing Bayonne Bridge to 215 feet. Project proceeding.

Route 440, Bayonne Bridge Navigational Clearance Project (DB#: N1301 / UPC#: 133420)
COUNTY:
MUNICIPALITY: Bayonne

Hudson

STATUS:
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FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
NJTPA

            MOA will be required between NJDOT, NJ TRANSIT, and Port Authority for XBL 
facilities on Route 495 and Park & Ride lot. The Park & Ride lot is owned by Port Authority with 
a lease agreement with NJ TRANSIT.
Cost: Estimated total construction cost is approximately $62 million. 
Environment: CED Documents approved on January 2, 2008. 
Plan: Final Design plans under review by NJDOT. 
Row: Temporary easements are required during construction. 
Schedule: Project advertisement schedule was updated to account for the remaining ROW 
activities, the need to complete an MOA, and to alleviate concerns with the anticipated traffic 
impacts of other major projects in the region. Contract award anticipated in fall 2014.

Route 495, Route 1&9/Paterson Plank Road Bridge (DB#: 06373 / UPC#: 063730)
COUNTY:
MUNICIPALITY: North Bergen Twp

Hudson

STATUS:

            Status TBD.

Tremley Point Connector Road (DB#: 9324A / UPC#: 058050)
COUNTY:
MUNICIPALITY: Linden City, Carteret Boro

Union, Middlesex

STATUS:
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FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
SJTPO

            Construction complete, open to traffic November 29, 2011

Airport Circle Elimination, CR 563, 646 (DB#: S9820 / UPC#: 950749)
COUNTY:
MUNICIPALITY: Egg Harbor Twp

Atlantic

STATUS:

            Construction complete, open to traffic May 14, 2012

Route  52, Causeway Replacement and Somers Point Circle Elimination, Contract B (DB#: 244A / 
UPC#: 048030)
COUNTY:
MUNICIPALITY: Ocean City, Somers Point City

Cape May, Atlantic

STATUS:

            Construction complete, open to traffic May 14, 2012

Route  52, Causeway Replacement, Contract A (DB#: 244 / UPC#: 961653)
COUNTY:
MUNICIPALITY: Ocean City

Cape May

STATUS:
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FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
NJ TRANSIT

Bridge and Tunnel Rehabilitation (DB#: T05)
COUNTY:
MUNICIPALITY: Various

Various

            Project complete.

Lower Hack Bridge Rehab ‐ Phase II

STATUS:

            Project complete.

Upper Hackensack Drawbridge Drive Replacement

STATUS:

Bus Acquisition Program (DB#: T111)
COUNTY:
MUNICIPALITY: Various

Various

            First bus received:  Current Completion Date: 2/1/2014   Last bus received:  Current 
Completion Date: 5/1/2014.

CNG Cruiser Bus Purchase (84)

STATUS:

            Delivery of vehicles:  Current Completion Date: 12/1/2013.

CNG Cruiser Bus Purchase (SOGR) (52)

STATUS:

            Delivery of vehicles:  Current Completion Date: 6/1/2014.

Cruiser Bus Purchase Diesel Electric Hybrid (37)

STATUS:
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FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
NJ TRANSIT

Other Rail Station/Terminal Improvements (DB#: T55)
COUNTY:
MUNICIPALITY: Various

Various

            Project complete.

Edison Station Park and Ride Construction

STATUS:

            YMCA Copper Restoration  Current Completion Date: 10/1/2013     ‐ Closeout Complete   
Phase 4  Current Completion Date: 2/1/2014.

Hoboken Terminal ‐ Phase 4

STATUS:

            Current Completion Date: 5/1/2014.

Lincoln Park Station Repair

STATUS:

            Project complete.

Metropark Platform Reconstruction

STATUS:

            Current Completion Date: 8/1/2014.

Morris Plains Shelter Renovation

STATUS:

            Current Completion Date: 9/1/2013.

Newark Penn Sta. Plaza West Construction

STATUS:

            Project complete.

Plauderville Station High Level Platform Construction

STATUS:

            Project complete.

Rutherford Station Restoration ‐ Interior

STATUS:

            Current Completion Date: 2/1/2015.

Wesmont Station ‐ Construction (Wood‐Ridge)

STATUS:

Rail Rolling Stock Procurement (DB#: T112)
COUNTY:
MUNICIPALITY: Various

Various

            Last debt payment due in FY 2016.

Comet V Purchase (Debt Repay)

STATUS:

            The last Dual Power Locomotive accepted for revenue service:  Current Completion Date: 
10/1/2012.

Dual Power Loco Purchase (22)

STATUS:

            Status:The last debt payment will be Sept. 2021.

Dual Power Loco Purchase (22) (Debt Repay)

STATUS:

            Current Completion Date: 12/1/2013.

Multi‐Level Coaches II (100)

STATUS:
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FY 2013
STATEWIDE TRANSPORTATION IMPROVEMENT PROGRAM

Major Project Status
NJ TRANSIT

Rail Support Facilities and Equipment (DB#: T37)
COUNTY:
MUNICIPALITY: Various

Various

            Current Completion Date: 9/1/2014.

Energy Efficient Elec Rail Switch Htr (FY10 TIGGER‐II)

STATUS:

            Current Completion Date: 8/1/2013

Enhanced Track Rehabilitation Project

STATUS:

            Project complete.

HBLRT Danforth Interlocking Construction

STATUS:

            Project complete.

Hoboken Terminal Ferry Slip Rehab

STATUS:

            Project complete.

Long Slip Walkway

STATUS:

Signals and Communications/Electric Traction Systems (DB#: T50)
COUNTY:
MUNICIPALITY: Various

Various

             Beneficial use Current Completion Date: 5/1/2014.

Automatic Engine Start‐Stop System (AESS) PL42

STATUS:

            Project complete.

Morristown Line Bi‐Directional Signal Improvements

STATUS:
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