
FY�2015�MAJOR�PROJECT�STATUS
DVRPC

������������Construction�is�programmed�for�$10�million�total�in�FY18�and�FY19�of�the�FY2016�NJ�TIP.

Princeton�Hightstown�Road�Improvements,�CR�571
COUNTY:
MUNICIPALITY: West�Windsor�Twp

Mercer

STATUS:

������������County�will�be�submitting�a�final�PS&E�package�and�an�ER�to�NJDOT�Local�Aid�at�the�
end�of�August�2015.���County�also�submitted�NJ�DEP�permits.�The�NJ�Pinelands�permit�has�
been�issued�to�the�county.�Note�that�this�project�s�Phase�1�construction�has�been�completed.�
$15.151�million�STP�STU�funds�are�programmed�in�the�FY2016�NJ�TIP�for�construction�in�FY16�
and�FY17.

South�Pemberton�Road,�CR�530,�Phase�2
COUNTY:
MUNICIPALITY: Pemberton�Boro,�Pemberton�Twp,�Southampton�Twp

Burlington

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP.��Environmental�document�and�Right�of�Way�
authorization�have�been�completed�in�July�2015.�A�draft�concept�was�developed�to�replace�the�
East�State�Street�Bridge.�The�revised�scope�of�work�costs�$32�million�to�construct.�A�meeting�
with�Trenton�officials�was�conducted,�and�NJDOT�has�requested�support�for�the�single�bridge�
option�from�the�City�of�Trenton.�Project�expects�to�receive�authorization�to�advertise�on�or�after�
May�2020�and�be�substantially�completed�on�or�after�October�2021.

Trenton�Amtrak�Bridges
COUNTY:
MUNICIPALITY: Trenton�City

Mercer

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP�with�a�$14.150�million�federally�funded�
construction�phase�in�FY16�and�FY17.��Right�of�Way�was�authorized�in�late�September�2014.�
Project�expects�to�receive�authorization�to�advertise�in�late�August�2016�and�award�the�contract�
towards�the�end�of�2016.

Route���1,�Southbound,�Nassau�Park�Boulevard�to�Quaker�Bridge�Mall�Overpass
COUNTY:
MUNICIPALITY: Lawrence�Twp,�West�Windsor�Twp

Mercer

STATUS:

������������Concept�Development�was�completed�on�June�15,�2015.��Construction�will�be�delayed�by�
a�year�and�has�been�programmed�for�$11.448�Million�STATE�funds�in�the�FY2016�NJ�TIP.�Project�
expects�to�receive�authorization�to�advertise�in�mid�January�2018,�award�the�contract�around�
the�end�of�March�2018,�and�be�substantially�completed�in�March�2020.

Route��30,�Atco�Avenue�to�Route�206
COUNTY:
MUNICIPALITY: Waterford�Twp,�Chesilhurst�Boro,�Winslow�Twp,�Hammonton�Town

Camden,�Atlantic

STATUS:
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������������Project�received�authorization�to�advertise�on�August�29,�2014�and�awarded�the�contract�
on�November�26,�2014.��It�will�be�substantially�completed�by�end�of�October�2015.

Route��30,�Blue�Anchor�Dam
COUNTY:
MUNICIPALITY: Winslow�Twp

Camden

STATUS:

������������Project�received�authorization�to�advertise�on�December�15,�2014�and�as�of�June�3,�2015,�
has�been�substantially�completed.

Route��38,�Route�30/130�to�Nixon�Drive
COUNTY:
MUNICIPALITY: Maple�Shade�Twp,�Cherry�Hill�Twp,�Pennsauken�Twp,�Moorestown

Burlington,�Camden

STATUS:

������������Project�received�authorization�to�advertise�on�July�14,�2014;�awarded�the�contract�on�July�
31,�2014,�and�has�been�substantially�completed.��Concept�Developmetn�has�also�been�completed.

Route��38,�Rt�295�to�Rt�206
COUNTY:
MUNICIPALITY: Mount�Laurel�Twp,�Hainesport�Twp,�Lumberton�Twp,�Mount�Holly�Twp

Burlington

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP�with�Preliminary�Engineering�phase�in�FY16�
and�Final�Design,�Right�of�Way,�and�Construction�in�the�later�fiscal�years.��Concept�
Development�has�been�completed.�A�Public�Information�Center�will�be�held�in�November�2016.�
Environmental�document�is�expected�to�be�completed�in�late�summer�2020�followed�by�Final�
Design�authorization�at�the�end�of�2020.�Project�expects�to�receive�authorization�to�advertise�in�
2021�and�award�the�contract�in�June�2023.�It�is�estimated�that�this�project�will�be�substantially�
completed�by�late�August�2024.

Route��38,�South�Church�Street�(CR�607)�to�Fellowship�Road�(CR�673),�Operational�and�Safety�
Improvements
COUNTY:
MUNICIPALITY: Moorestown�Twp

Burlington

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP�with�a�Final�Design�phase�in�FY17,�Right�of�
Way�phase�in�FY17,�and�Construction�phase�cash�flowed�to�FY19�and�FY20.��Concept�
Development�was�completed�in�June�2015.�It�is�expected�that�the�project�will�have�completed�
environment�documents�in�November�2015,�authorize�Final�Design�in�July�2016,�receive�
authorization�to�advertise�in�the�beginning�of�2017,�authorize�Right�of�Way�in�March�2017,�
authorize�Utility�Work�during�late�summer�2017,�award�the�contract�in�early�July�2018,�and�be�
substantially�completed�by�on�or�after�2019.

Route��42,�Ardmore�Ave�to�Camden�County�Line,�Pavement
COUNTY:
MUNICIPALITY: Washington�Twp

Gloucester

STATUS:

Section�XI���Page�2



FY�2015�MAJOR�PROJECT�STATUS
DVRPC

������������Project�is�on�schedule�and�appears�on�the�FY2016�NJ�TIP.��Authorization�of�Preliminary�
Engineering�is�expected�to�occur�on�August�24,�2015.�Concept�Development�will�be�completed�
in�October�2015.�A�pubilc�information�center�will�be�held�late�fall�2016.�Project�expects�to�
complete�environmental�documents�mid�October�2020,�follow�by�authorization�of�Final�Design�
in�mid�February�2021,�receive�authorization�to�advertise�late�summer�2021,�award�the�contract�
in�July�2023,�and�be�substantially�completed�by�end�of�October�2024.

Route��42,�Bridges�over�Blackwood�Railroad�Trail
COUNTY:
MUNICIPALITY: Gloucester�Twp

Camden

STATUS:

������������On�September�25,�2014,�this�project�was�combined�into�Route�42,�Bridges�over�
Blackwood�Railroad�Trail�(DB�#12313)�(see�DVRPC�TIP�Action�NJ14�31).

Route��42,�Northbound�Bridge�over�Conrail�(Abandoned)
COUNTY:
MUNICIPALITY: Gloucester�Twp

Camden

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP�for�Final�Design�in�FY17�and�Construction�
that�is�cash�flowed�in�FY19�and�FY20.��Concept�Development�will�be�completed�in�October�2015�
and�a�public�information�center�will�be�held�on�October�28,�2015.�It�will�complete�
environmental�documentation�at�the�end�of�November�2016,�authorize�Final�Design�in�mid�
October�2017,�authorize�Right�of�Way�in�summer�of�2018.�Project�expects�to�receive�
authorization�to�advertise�in�April�2018,�award�the�contract�at�the�end�of�March�2020,�and�be�
substantially�completed�at�the�end�of�June�2021.

Route��47,�Grove�St.�to�Route�130,�Pavement
COUNTY:
MUNICIPALITY: Glassboro�Boro,�Westville�Boro,�Deptford�Twp

Gloucester

STATUS:

������������Concept�Development�was�completed�on�October�15,�2013.��Funding�for�Preliminary�
Engineering�and�Final�Design�have�been�authorized.�Project�appears�on�the�FY2016�NJ�TIP�for�
construction�in�FY16�and�FY17.�Project�expects�to�receive�authorization�to�advertise�early�June�
2016,�award�the�contract�mid�August�2016,�and�be�substantially�completed�in�fall�2017.

Route��70,�Red�Lion�Road�(CR�685)�to�Dakota�Trail,�Pavement
COUNTY:
MUNICIPALITY: Southampton�Twp,�Woodland�Twp

Burlington

STATUS:
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������������This�project�appears�in�the�FY2016�NJ�TIP�for�Final�Design�in�FY16,�Right�of�Way�in�
FY18,�and�Construction�cash�flowed�in�FY18�and�FY19.��A�Public�Information�Center�was�held�
on�June�15,�2015.�Environment�documentation�is�expected�to�be�completed�towards�the�end�of�
2015.�Authorization�of�Final�Design�is�expected�in�May�2016.�Right�of�Way�will�be�completed�in�
2018.�Contract�will�be�awarded�in�October�2018.�Project�is�estimated�to�be�substantially�
completed�in�January�2020.

Route��70,�Route�38�to�Cropwell�Road
COUNTY:
MUNICIPALITY: Pennsauken�Twp,�Cherry�Hill�Twp,�Evesham�Twp

Camden,�Burlington

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP.��Concept�Development�(CD)�was�initiated�in�
December�2013�for�deck�replacements�of�three�bridge�structures:�Rt�76�over�Klemm�
Ave/Conrail/S.�Branch�(structure�1),�Rt�76�over�Main�Branch�(structure�2),�and�Rt�676�SB�over�
Main�Branch�(structure�3).�During�CD,�however,�Klemm�Ave�structure�(#1)�was�found�to�
require�a�superstructure�replacement.�Since�then,�CD�was�re�initiated�for�the�Klemm�Ave�
structure�(#1)�and�re�initiated�for�a�new�structure�(#4),�I�76�over�Nicholson�Road�that�has�
substandard�cross�slopes�and�the�roadway�centerline�that�needed�to�be�revised.�As�a�result,�this�
project�now�encompasses�the�superstructure�replacement�and�three�bridge�deck�replacements�(I�
76�NB/SB�over�the�Main�Branch�of�Newton�Creek�and�I�76�over�Nicholson�Road).�It�has�also�
resulted�in�two�new�projects�that�are�related�to�this�project�that�appears�in�the�FY2016�–�2019�NJ�
TIP,�which�must�also�complete�Concept�Development:�Route�76,�Bridges�over�Route�130�(DB�
#11326A)�and�Route�676,�Bridges�over�North�Branch�of�Newton�Creek�(DB�#14322).�The�CD�
reports�are�expected�to�be�completed�towards�the�end�of�2015.�It�is�anticipated�that�a�Final�
Design�designer�will�be�selected�for�the�Rt�676�bridges�(DB�#14322).�It�is�anticipated�that�a�
Preliminary�Engineering�designer�will�be�selected�for�the�Rt�76�over�Rt�130�structures�(DB�
#11326A).

Route��76/676,�Bridge�Deck�Replacements
COUNTY:
MUNICIPALITY: Camden�City,�Gloucester�City

Camden

STATUS:

������������Right�of�Way�has�been�authorized.��Project�expects�to�receive�authorization�to�advertise�
in�September�2015,�award�contract�by�the�end�of�October�2015,�and�be�substantially�completed�
around�mid�January�2017.

Route�130,�Brooklawn�Circles
COUNTY:
MUNICIPALITY: Brooklawn�Boro

Camden

STATUS:
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������������On�May�27,�2014,�the�NJDOT�Capital�Program�Committee�terminated�the�project.��
DVRPC�and�Camden�County�reached�out�to�Collingswood�on�May�16,�2014�but�no�received�
response.�DVRPC�has�notified�this�CPC�decision�to�both�county�and�municipality.�Municipality�
also�did�not�provide�NJDOT�with�supporting�data�to�show�the�road�had�frequent�closures.

Route�130,�Camden�County,�Drainage
COUNTY:
MUNICIPALITY: Collingswood�Boro

Camden

STATUS:

������������Project�will�receive�authorization�to�advertise�in�September�2015,�award�contract�in�
November�2015,�and�be�substantially�completed�in�April�2017.

Route�130,�Raccoon�Creek�Bridge�Replacement�and�Pavement�Rehabilitation
COUNTY:
MUNICIPALITY: Logan�Twp

Gloucester

STATUS:

������������Project�is�on�schedule�and�appears�on�the�FY2016�NJ�TIP.��Final�Design�is�expected�to�be�
authorized�late�September�2015.�Right�of�Way�and�Utility�work�is�needed.�Construction�will�not�
occur�until�2019�or�later.

Route�130,�Westfield�Ave.�to�Main�Street
COUNTY:
MUNICIPALITY: East�Windsor�Twp,�Cranbury�Twp

Mercer,�Middlesex

STATUS:

������������Final�Design�and�Right�of�Way�have�been�authorized.��Project�appears�on�the�FY2016�NJ�
TIP�with�construction�still�programmed�in�FY18.�It�is�expected�to�be�substantially�completed�by�
the�end�of�April�2018.

Route�168,�Bridge�over�Big�Timber�Creek
COUNTY:
MUNICIPALITY: Washington�Twp

Gloucester

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP�for�Final�Design�in�FY17�and�construction�in�
FY18.��Concept�Development�and�authorization�for�Preliminary�Engineering�have�been�
completed.�A�second�public�information�center�was�held�on�July�14,�2015.�Environment�
documents�are�anticipated�to�be�completed�in�mid�October�2015.�Project�expects�to�receive�
authorization�to�advertise�late�August�2017,�award�the�contract�in�late�November�2017,�and�be�
substantially�completed�around�late�January�2019.

Route�168,�Merchant�Street�to�Ferry�Avenue,�Pavement
COUNTY:
MUNICIPALITY: Audubon�Park�Boro,�Woodlynne�Boro,�Camden�City

Camden

STATUS:

������������Project�will�receive�authorization�to�advertise�on�August�24,�2015,�award�the�contract�
end�of�October�2015,�and�be�substantially�completed�in�January�2017.

Route�168,�Newton�Lake�Dam
COUNTY:
MUNICIPALITY: Oaklyn�Boro,�Camden�City

Camden

STATUS:
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������������Project�is�on�schedule�and�appears�on�the�FY2016�NJ�TIP.��Final�Design�is�expected�to�be�
authorized�by�the�end�of�2015.�Project�anticipates�receiving�authorization�to�advertise�on�April�
26,�2017,�awarding�the�contract�on�June�8,�2017,�and�be�substantially�completed�by�mid�July�
2018.

Route�206,�South�Broad�Street�Bridge�over�Assunpink�Creek
COUNTY:
MUNICIPALITY: Trenton�City

Mercer

STATUS:

������������This�project�appears�on�the�FY2016�NJ�TIP�for�Construction�from�FY17�to�FY21�at�$155.4�
million�total�(almost�$5�million�of�the�total�are�earmark�funds).��The�environmental�document�
was�completed�in�September�2003.�Preliminary�Engineering�and�Right�of�Way�have�been�
authorized.�Final�Design�is�expected�to�be�authorized�in�August�2015.�Utility�work�is�expected�
to�be�authorized�in�February�2016.�Project�expects�to�receive�authorization�to�advertise�in�May�
2017�with�a�substantial�completion�date�of�January�12,�2021.

Route�295/42,�Missing�Moves,�Bellmawr
COUNTY:
MUNICIPALITY: Bellmawr�Boro,�Mount�Ephraim�Boro

Camden

STATUS:

������������Contract�2�was�awarded�in�February�2014�and�expects�to�be�substantially�completed�in�
April�2018.

Route�295/42/I�76,�Direct�Connection,�Contract�2
COUNTY:
MUNICIPALITY: Bellmawr�Boro,�Mount�Ephraim�Boro

Camden

STATUS:

������������Contract�3�of�the�Direct�Connection�project�appears�on�the�FY2016�NJ�TIP�with�
Construction�programmed�from�FY16�to�FY19�at�a�total�of�$230�million.��It�received�
authorization�to�advertise�on�August�5,�2016.�Contract�3�is�expected�to�be�awarded�at�the�end�of�
October�2016�and�to�be�substantially�completed�in�April�of�2020.

Route�295/42/I�76,�Direct�Connection,�Contract�3
COUNTY:
MUNICIPALITY: Bellmawr�Boro,�Mount�Ephraim�Boro

Camden

STATUS:

������������Contract�4�appears�in�the�FY2016�NJ�TIP�with�Construction�programmed�from�FY19�to�
FY21�for�a�total�of�$200�million.��Environmental�documents�were�completed�in�March�2009�and�
Final�Design�was�authorized�in�September�2011.�Authorization�to�advertise�is�expected�to�occur�
in�November�2018;�contract�award�is�anticipated�in�February�2019;�and�substantial�completion�
date�is�estimated�to�be�March�2022.

Route�295/42/I�76,�Direct�Connection,�Contract�4
COUNTY:
MUNICIPALITY: Bellmawr�Boro,�Mount�Ephraim�Boro

Camden

STATUS:
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������������Investments�continue�to�rehabilitate�infrastructure�at�Greenville�and�in�Brooklyn�that�
supports�the�existing�Cross�Harbor�rail�carfloat�service.��The�Port�Authority�s�NYNJ�Railroad�
has�received�the�first�two�of�three�new�locomotives�for�final�testing.�PANYNJ�expects�to�award�
contracts�this�summer�to�construct�two�new�carfloat�barges�and�a�permanent�replacement�for�
the�float�bridge�at�Greenville�that�was�destroyed�by�Hurricane�Sandy.

Greenville�Yard�and�Lift�Bridge�–�State�of�Good�Repair
COUNTY:
MUNICIPALITY: Jersey�City

Hudson

STATUS:

������������Project�implementation�awaiting�intergovernmental�agreement.

North�Avenue�Corridor�Improvement�Project�(NACI)
COUNTY:
MUNICIPALITY: Elizabeth�City

Union

STATUS:

������������Route�7�Wittpenn�Bridge:�Contract�1���complete.��Contract�2���complete.�Contract�3�
(under�construction)���12/2014�bid���completion�anticipated�10/2017.�Contract�3A���CON�
authorization�requested�6/2015���completion�anticipated�4/2018.�Contract�4���PS&E�anticipated�
5/2016���CON�authorization�6/2016.�Route�139:�Contract�3���complete.�Route�1&9T�Extension:�
complete.�Route�1&9�Pulaski�Skyway:�Contract�1���complete.�Contract�2�(under�construction)���
6/2013�award���3/2017�completion.�Contract�3�(under�construction)���6/2013�award���6/2015�
completion.�Contract�4�(under�construction)���3/2014�bid���6/2016�completion.

PANY&NJ�NJDOT�Project�Program
COUNTY:
MUNICIPALITY: Jersey�City,�Newark�City,�Kearny�Town

Hudson,�Essex

STATUS:

������������Project�is�in�the�Preliminary�Engineering�phase�of�work.

Rumson�Road�over�the�Shrewsbury�River,�CR�520
COUNTY:
MUNICIPALITY: Rumson�Boro,�Sea�Bright�Boro

Monmouth

STATUS:

������������Environment:�All�DEP�permits�completed�in�7/2014.��
Plan:�The�project�(Contract��A�)�design�work�was�completed�in�9/2014.�
Row:�The�ROW�was�cleared�in�1/2015.�
Schedule:�Authorization�date�anticipated�9/2015.�CON�complete�1/2018.

Route���3,�Route��46,�Valley�Road�and�Notch/Rifle�Camp�Road�Interchange,�Contract�A
COUNTY:
MUNICIPALITY: Little�Falls�Twp,�Clifton�City

Passaic

STATUS:
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������������Environment:�All�DEP�related�permits�obtained�in�7/2014�(as�part�of�Contract�A�work).��
Plan:�This�project�is�in�final�design.
Schedule:�CON�Authorization�anticipated�on�10/2017.�CON�complete�3/2020.

Route���3,�Route��46,�Valley�Road�and�Notch/Rifle�Camp�Road�Interchange,�Contract�B
COUNTY:
MUNICIPALITY: Little�Falls�Twp,�Clifton�City

Passaic

STATUS:

������������Under�construction.��CON�authorized�in�9/2014�and�2/2015.�Completion�anticipated�in�
4/2019.

Route��37,�Mathis�Bridge�Eastbound�over�Barnegat�Bay
COUNTY:
MUNICIPALITY: Toms�River�Twp

Ocean

STATUS:

������������Contract�4:�Award�and�construction�will�be�done�after�the�traffic�is�diverted�onto�the�
new�bridge�(Contract�2)���CON�anticipated�in�2/2016�with�completion�in�11/2018.��Contract�5�
(under�construction)���12/2014�awarded���completion�in�12/2017.�Contract�1�(under�
construction)���12/2014�awarded���completion�in�7/2017.

Route��72,�Manahawkin�Bay�Bridges,�Contract�4
COUNTY:
MUNICIPALITY: Stafford�Twp

Ocean

STATUS:

������������Environment:�A�portion�of�I�80�in�Lodi�is�constructed�over�the�Maywood�Superfund�
site.��

Project�is�in�the�Concept�Development�phase.�The�project�will�reconstruct�approximately�9�
miles�of�Route�I�80�Westbound�pavement.�PE�authorization�anticipated�6/2017.

Route��80,�WB,�Pavement,�Bergen�&�Passaic�Counties
COUNTY:
MUNICIPALITY: Various

Passaic,�Bergen

STATUS:

������������Final�Design�authorization�anticipated�in�11/2015,�with�completion�in�12/2018.

Route�206,�Valley�Road�to�Brown�Avenue
COUNTY:
MUNICIPALITY: Hillsborough�Twp

Somerset

STATUS:
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������������This�project�addresses�the�areas�immediately�north�and�south�of�the�Route�206�Bypass�
Contract�A�breakout�project�and�includes�the�area�between�Mountain�View�Road�and�
Hillsborough�Road�as�well�as�the�area�between�Amwell�Road�(CR�514)�and�Old�Somerville�
Road.��
Row:�The�right�of�way�acquisition�process�is�underway.�Five�new�parcels�will�be�required�to�
accommodate�the��Smart�Solutions��changes.�A�sixth�parcel�has�been�placed�on�the�National�
and�State�Registers�of�Historic�Places�and�is�also�on�the�Green�Acres�Recreational�and�Open�
Space�Inventory.�A�Green�Acres�scoping�hearing�was�held�in�8/2010.�
Schedule:�Advanced�Utility�Relocation�construction�for�Contract�B�started�in�the�summer�of�
2013.�CON�authorization�expected�in�3/2017�with�completion�in�8/2020.

Route�206�Bypass,�Mountain�View�Road�to�Old�Somerville�Road�(Sections�14A�&�15A)�Contract�B
COUNTY:
MUNICIPALITY: Hillsborough�Twp

Somerset

STATUS:

������������Permanent�construction�began�in�May�2014�of�the�replacement�bridge,�which�will�have�
separate�eastbound�and�westbound�roadway�decks.��East��and�westbound�traffic�will�be�
switched�over�from�the�existing�Goethals�Bridge�to�the�first�completed�span�of�the�replacement�
bridge�by�yearend�2016,�with�substantial�completion�of�the�new�crossing�by�yearend�2017.�
Demolition�of�the�existing�bridge�in�2018�will�complete�the�project.

Route�278,�Goethals�Bridge�Replacement
COUNTY:
MUNICIPALITY: Elizabeth�City

Union

STATUS:

������������Environment:�Riparian�grant�required�to�rebuild�bulkhead.��Permit�approved.�
Final�Design�Submission�12/2013.
PS&E�Submission�3/2015.
CON�Advertisement�4/2015;�2/2019�completion.

Route�280,�Route�21�Interchange�Improvements
COUNTY:
MUNICIPALITY: Newark�City,�Harrison�Town

Essex,�Hudson

STATUS:

������������Construction�continues�to�rehabilitate�the�Bayonne�Bridge�roadway,�including�provision�
of�12�foot�lanes,�median�safety�divider,�emergency�shoulders,�acceleration�and�deceleration�
lanes,�full�length�walkway/bikeway,�future�transit�potential,�and�to�improve�the�navigational�
clearance.��The�project�is�approximately�40�percent�complete�as�of�mid�2015.�The�Port�Authority�
is�committed�to�maximizing�the�environmental�and�economic�benefits�of�providing�port�access�
for�cleaner,�more�efficient,�Post�Panamax�ships.�The�project�goal�is�to�remove�the�navigational�
obstruction�as�soon�as�possible,�consistent�with�the�scheduled�completion�of�the�Panama�Canal�
in�2016.�Full�project�completion�is�scheduled�to�follow�in�2018.

Route�440,�Bayonne�Bridge�Navigational�Clearance�Project
COUNTY:
MUNICIPALITY: Bayonne�City

Hudson

STATUS:
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������������Under�construction,�anticipated�completion�date�June�2018.

Route��48,�Layton�Lake�Dam
COUNTY:
MUNICIPALITY: Carneys�Point�Twp

Salem

STATUS:

������������Under�construction;�anticipated�completion�date�September�2016.

Route��54,�Route�322�over�Cape�May�Point�Branch,�Contract�A
COUNTY:
MUNICIPALITY: Folsom�Boro

Atlantic

STATUS:
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Bus�Acquisition�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Project�Complete

Cruiser�Bus�Purchase�(102�in)�(1371)�(Debt�Service)

STATUS:

������������First�bus�received:�Current�Completion�date:�8/15.��Last�bus�received:�Current�Completion�
date:�2/16.

Cruiser�Bus�Purchase�Diesel�Electric�Hybrid�(37)

STATUS:

Bus�Passenger�Facilities/Park�and�Ride
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�12/15.

Frank�R.�Lautenberg�Ground�Transp.�Improv(Bus�Livability)

STATUS:

Bus�Support�Facilities�and�Equipment
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�Date�4/16

Howell�Garage�CNG�Fill�Station�Expansion

STATUS:

Cumberland�County�Bus�Program
COUNTY:
MUNICIPALITY: Various

Cumberland

������������Anticipate�FY14�and�FY15�funds.

Local�Cumberland�Cty�Bus�Prog�(Oper�Assist)�Outyears

STATUS:

Delco�Lead�Safe�Haven�Storage�and�Re�inspection�Facility�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�6/21

SANDY�Delco�Vehicle�Storage

STATUS:

Hoboken�Long�Slip�Flood�Protection�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�12/18

SANDY�Hoboken�Long�Slip�Fill�Improvement

STATUS:
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Lackawanna�Cutoff�MOS�Project
COUNTY:
MUNICIPALITY: Various

Morris,�Sussex,�Warren

������������This�project�is�currently�in�the�design�phase.�Current�Completion�date�is�2/19.

Lyndhurst�Station�Reconstruction

STATUS:

������������Current�Completion�date:�12/17.

Lackawanna�Cut�off���Port�Morris�Andover

STATUS:

Light�Rail�Vehicle�Rolling�Stock
COUNTY:
MUNICIPALITY: Various

Various

������������Current�completion�date:11/16.

Light�Rail�Vehicle�Capacity�Extenders�HBLR�(25),�NLR�(10)

STATUS:

������������Project�Complete.�

Hudson�Bergen�LRT�MOS�II

STATUS:

������������Project�Complete.

Hudson�Bergen�LRT�MOS�I

STATUS:

������������Debt�service�payments�ongoing

NLR�Car�Lease�Payment�(17)

STATUS:

������������The�anticipated�advertisement�date�is�2/2016�with�the�project�completion�date�in�12/2018.

NEC�Elizabeth�Intermodal�Station�Improvements
COUNTY:
MUNICIPALITY: Elizabeth�City

Union

STATUS:

������������This�project�is�currently�in�the�design�phase.�Current�Completion�date�is�12/18.

Elizabeth�Intermodal�Station�Reconstruction

STATUS:

������������The�anticipated�project�completion�date�for�Platform�Contract�2�is�4/2016.��The�Roof�
Contract�2�was�completed�in�11/2013.

NEC�Newark�Intermodal
COUNTY:
MUNICIPALITY: Newark�City

Essex

STATUS:

������������This�project�is�complete�and�is�currently�in�the�closeout�phase.���

Newark�Penn�Sta.�Pltfrm�A,B,C,D�Roof,ITS,Psngr�Amen�Imprv

STATUS:
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NJ�TRANSIT�Grid�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�11/21

SANDY�NJ�TRANSITGRID

STATUS:

NJ�TRANSIT�Raritan�River�Drawbridge�Replacement�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�2/22

SANDY�Raritan�River�Bridge

STATUS:

Perth�Amboy�Intermodal�ADA�Improvements
COUNTY:
MUNICIPALITY: Perth�Amboy�City

Middlesex

������������Current�Completion�date�4/19

Perth�Amboy�High�Level�Platform�Construction

STATUS:

Preventive�Maintenance�Bus
COUNTY:
MUNICIPALITY: Various

Various

������������Debt�service�payments�ongoing

Multi�Level�Coaches�Option�E,F�(Additional�50)(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Dual�Power�Loco�Purchase�(4)�(Debt�Service)

STATUS:

������������Ongoing

SFY14�Preventive�Maintenance�Rail�(JARC�Pass�Through)

STATUS:

������������Ongoing

SFY16�and�Beyond�Preventive�Maintenance�Bus

STATUS:
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Preventive�Maintenance�Rail
COUNTY:
MUNICIPALITY: Various

Various

������������Ongoing

SFY16�and�Beyond�Preventive�Maintenance�Rail

STATUS:

������������Debt�service�payments�ongoing

Multi�Level�Coaches�Option�D�(Additional�37)(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Electric�Loco�Purchase�(27)(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Multi�Level�Coaches�Option�A,B,C�(Additional�131)(Debt�Service)

STATUS:

Rail�Rolling�Stock�Procurement
COUNTY:
MUNICIPALITY: Various

Various

������������Debt�service�payments�ongoing

Comet�V�Purchase�(265�Cars)�(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Dual�Power�Loco�Purchase�(22)�(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Diesel�Loco�Purchase�(33)�(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Electric�ALP�46�Locomotive�Purchase�(29)�(Debt�Service)

STATUS:

������������Project�Complete�5/22

Multi�Level�Power�Cars�(50)

STATUS:

Section�5310�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Anticipate�FY14�and�FY15�funds.

Local�E�and�D�Bus�Purch�Prog�Outyears

STATUS:

Section�5311�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Anticipate�FY14�and�FY15�funds.

Local�Rural�Transit�Program�Contracts�Outyears

STATUS:
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Signals�and�Communications/Electric�Traction�Systems
COUNTY:
MUNICIPALITY: Various

Various

������������Project�Complete�2/15

Automatic�Engine�Start�Stop�System�(AESS)�PL42

STATUS:

������������Installation�is�progressing:�Completion�date�is�9/18.

Signal�Renewal�Long�Branch�to�Bay�Head

STATUS:

������������Current�Completion�Date�1/18�

Gladstone�Catenary�Pole�Resiliency�

STATUS:

SJ�BRT/Avandale�Park�Ride
COUNTY:
MUNICIPALITY: Winslow�Twp

Camden

������������Current�completion�date:�7/17.

SJ�BRT/Avandale�Park�Ride�(Bus�Livability)

STATUS:

Small/Special�Services�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�6/15.

Local�East�Windsor�Comm�Shuttle�Oper�Sppt�(FY11�14)

STATUS:

Train�Controls�Wayside�Signals,�Power�&�Communication�Resiliency
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�12/20

SANDY�Train�Controls�Resilience

STATUS:

Transit�Enhancements/Transp�Altern�Prog�(TAP)/Altern�Transit�Improv�(ATI)
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�6/17.

Bus�Signs/Shelters�Maint/Upgrade�Prog�(FY14�17)

STATUS:
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