
FY�2015�MAJOR�PROJECT�STATUS
NJ�TRANSIT

Bus�Acquisition�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Project�Complete

Cruiser�Bus�Purchase�(102�in)�(1371)�(Debt�Service)

STATUS:

������������First�bus�received:�Current�Completion�date:�8/15.��Last�bus�received:�Current�Completion�
date:�2/16.

Cruiser�Bus�Purchase�Diesel�Electric�Hybrid�(37)

STATUS:

Bus�Passenger�Facilities/Park�and�Ride
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�12/15.

Frank�R.�Lautenberg�Ground�Transp.�Improv(Bus�Livability)

STATUS:

Bus�Support�Facilities�and�Equipment
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�Date�4/16

Howell�Garage�CNG�Fill�Station�Expansion

STATUS:

Cumberland�County�Bus�Program
COUNTY:
MUNICIPALITY: Various

Cumberland

������������Anticipate�FY14�and�FY15�funds.

Local�Cumberland�Cty�Bus�Prog�(Oper�Assist)�Outyears

STATUS:

Delco�Lead�Safe�Haven�Storage�and�Re�inspection�Facility�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�6/21

SANDY�Delco�Vehicle�Storage

STATUS:

Hoboken�Long�Slip�Flood�Protection�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�12/18

SANDY�Hoboken�Long�Slip�Fill�Improvement

STATUS:
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NJ�TRANSIT

Lackawanna�Cutoff�MOS�Project
COUNTY:
MUNICIPALITY: Various

Morris,�Sussex,�Warren

������������This�project�is�currently�in�the�design�phase.�Current�Completion�date�is�2/19.

Lyndhurst�Station�Reconstruction

STATUS:

������������Current�Completion�date:�12/17.

Lackawanna�Cut�off���Port�Morris�Andover

STATUS:

Light�Rail�Vehicle�Rolling�Stock
COUNTY:
MUNICIPALITY: Various

Various

������������Current�completion�date:11/16.

Light�Rail�Vehicle�Capacity�Extenders�HBLR�(25),�NLR�(10)

STATUS:

������������Project�Complete.�

Hudson�Bergen�LRT�MOS�II

STATUS:

������������Project�Complete.

Hudson�Bergen�LRT�MOS�I

STATUS:

������������Debt�service�payments�ongoing

NLR�Car�Lease�Payment�(17)

STATUS:

������������The�anticipated�advertisement�date�is�2/2016�with�the�project�completion�date�in�12/2018.

NEC�Elizabeth�Intermodal�Station�Improvements
COUNTY:
MUNICIPALITY: Elizabeth�City

Union

STATUS:

������������This�project�is�currently�in�the�design�phase.�Current�Completion�date�is�12/18.

Elizabeth�Intermodal�Station�Reconstruction

STATUS:

������������The�anticipated�project�completion�date�for�Platform�Contract�2�is�4/2016.��The�Roof�
Contract�2�was�completed�in�11/2013.

NEC�Newark�Intermodal
COUNTY:
MUNICIPALITY: Newark�City

Essex

STATUS:

������������This�project�is�complete�and�is�currently�in�the�closeout�phase.���

Newark�Penn�Sta.�Pltfrm�A,B,C,D�Roof,ITS,Psngr�Amen�Imprv

STATUS:
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NJ�TRANSIT

NJ�TRANSIT�Grid�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�11/21

SANDY�NJ�TRANSITGRID

STATUS:

NJ�TRANSIT�Raritan�River�Drawbridge�Replacement�Project
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�2/22

SANDY�Raritan�River�Bridge

STATUS:

Perth�Amboy�Intermodal�ADA�Improvements
COUNTY:
MUNICIPALITY: Perth�Amboy�City

Middlesex

������������Current�Completion�date�4/19

Perth�Amboy�High�Level�Platform�Construction

STATUS:

Preventive�Maintenance�Bus
COUNTY:
MUNICIPALITY: Various

Various

������������Debt�service�payments�ongoing

Multi�Level�Coaches�Option�E,F�(Additional�50)(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Dual�Power�Loco�Purchase�(4)�(Debt�Service)

STATUS:

������������Ongoing

SFY14�Preventive�Maintenance�Rail�(JARC�Pass�Through)

STATUS:

������������Ongoing

SFY16�and�Beyond�Preventive�Maintenance�Bus

STATUS:
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Preventive�Maintenance�Rail
COUNTY:
MUNICIPALITY: Various

Various

������������Ongoing

SFY16�and�Beyond�Preventive�Maintenance�Rail

STATUS:

������������Debt�service�payments�ongoing

Multi�Level�Coaches�Option�D�(Additional�37)(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Electric�Loco�Purchase�(27)(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Multi�Level�Coaches�Option�A,B,C�(Additional�131)(Debt�Service)

STATUS:

Rail�Rolling�Stock�Procurement
COUNTY:
MUNICIPALITY: Various

Various

������������Debt�service�payments�ongoing

Comet�V�Purchase�(265�Cars)�(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Dual�Power�Loco�Purchase�(22)�(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Diesel�Loco�Purchase�(33)�(Debt�Service)

STATUS:

������������Debt�service�payments�ongoing

Electric�ALP�46�Locomotive�Purchase�(29)�(Debt�Service)

STATUS:

������������Project�Complete�5/22

Multi�Level�Power�Cars�(50)

STATUS:

Section�5310�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Anticipate�FY14�and�FY15�funds.

Local�E�and�D�Bus�Purch�Prog�Outyears

STATUS:

Section�5311�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Anticipate�FY14�and�FY15�funds.

Local�Rural�Transit�Program�Contracts�Outyears

STATUS:

Section�XI
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Signals�and�Communications/Electric�Traction�Systems
COUNTY:
MUNICIPALITY: Various

Various

������������Project�Complete�2/15

Automatic�Engine�Start�Stop�System�(AESS)�PL42

STATUS:

������������Installation�is�progressing:�Completion�date�is�9/18.

Signal�Renewal�Long�Branch�to�Bay�Head

STATUS:

������������Current�Completion�Date�1/18�

Gladstone�Catenary�Pole�Resiliency�

STATUS:

SJ�BRT/Avandale�Park�Ride
COUNTY:
MUNICIPALITY: Winslow�Twp

Camden

������������Current�completion�date:�7/17.

SJ�BRT/Avandale�Park�Ride�(Bus�Livability)

STATUS:

Small/Special�Services�Program
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�6/15.

Local�East�Windsor�Comm�Shuttle�Oper�Sppt�(FY11�14)

STATUS:

Train�Controls�Wayside�Signals,�Power�&�Communication�Resiliency
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�12/20

SANDY�Train�Controls�Resilience

STATUS:

Transit�Enhancements/Transp�Altern�Prog�(TAP)/Altern�Transit�Improv�(ATI)
COUNTY:
MUNICIPALITY: Various

Various

������������Current�Completion�date:�6/17.

Bus�Signs/Shelters�Maint/Upgrade�Prog�(FY14�17)

STATUS:
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